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14 March 2012 

 

Mr. Bradley Carr 

Water Irrigation and Infrastructure Advisor 

Office of Economic Growth 

US Agency for International Development 

11 George Balanchine Street 

Tbilisi, 0131 

Georgia 

 

Re: Revised Annual Work Plan (FY 2011/12) for the Municipal Infrastructure and IDP 

Housing Rehabilitation Project. 

 

Dear Mr. Carr: 

This report is being submitted to you in accordance with the requirements of task order no. AID-

114-TO-11-00002 of contract AID-EDH-I-00-08-00027-00.  It provides Tetra Tech’s revised Annual 

Work Plan (FY 2011/12) for the Municipal Infrastructure and IDP Housing Rehabilitation Project to 

include the Performance Monitoring Plan attached as Annex 3.  

If you require a bound/color printed copy, please let me know.  

We look forward to your review and welcome your comments and suggestions. 

 

Very truly yours, 

 
Jeffrey W. Fredericks, P.E., PhD 

Chief of Party  

Tetra Tech, Inc. 

USAID/ Caucasus – Municipal Infrastructure and IDP Housing Rehabilitation Project (GMIP) 

10th Floor, 154 Aghmashenebeli Ave. 

Tbilisi, 0102, Georgia 

Tel:  +995322910401, Fax: +995322910401 

Email: Jeff.Fredericks@tetratech.com 

 

 

CC: USAID (George Kokochashvili); MDF (Kartlos Gviniashvili); Tetra Tech (Firouz Rooyani, 

Dean White, Tom Chicca, Ilia Eloshvili) 
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1. INTRODUCTION AND PROGRAM OVERVIEW 

1.1 Authorization 

Under the United States Agency for International Development (USAID)/ Caucasus – Municipal 

Infrastructure and IDP Housing Rehabilitation Project (GMIP) Contract No. AID-EDH-I-00-08-

00027-00 Order No: AID-114-TO-I 1-00002, Tetra Tech EM Inc. (Tt) is responsible for 

providing support to monitor current processes and practices, identify and mitigate areas of risk, 

and carry out oversight and quality control efforts to ensure that selected municipal and 

Internally Displaced Persons (IDP) infrastructure projects are implemented effectively and in 

accordance with U.S. and Georgian standards and regulations. 

The period of performance for the contract is May 23, 2011– November 22, 2013. 

1.2 Purpose of Report 

The purpose of this report is to present the GMIP Annual Work Plan (FY 2011/12). This report 

presents the plans for the period from 1 October 2011 to 30 September 2012.  The work plan 

has separate sections for presenting the i) Management Approach; ii) Project Elements and 

Phases; iii) Tetra Tech Staffing Plan;  iv) Tt Oversight and Monitoring Plan; and  v) Reports and 

Deliverables.  The Project Schedule and List of Tetra Tech Key Personnel are provided as 

annexes. The work plan presents Tetra Tech’s scope of work (SOW) and includes task items 

such as start/completion dates, work activities, long-term and medium/short-term personnel 

needs, procurement planning, etc. It also includes a management structure, proposed schedule, 

work flow and overall program approach. Per contract this annual work plan may be revised on 

an occasional basis, as needed, to reflect project changes on the ground and with the 

concurrence of the TOCOTR. We suggest that it be updated after all sub-projects have been 

selected and after the number of contracts has been confirmed by GoG and USAID.  

The work plan was developed based on a work plan workshop held in August 2011 in Tbilisi in 

consultation with USAID/Georgia and Municipal Development Fund (MDF) counterparts.  

1.3 Background 

The dual shocks of Georgia’s August 2008 conflict with Russia and the global economic 

downturn posed serious challenges to Georgia’s economic stability. This in turn put pressure on 

Georgia’s political stability. The conflict, crisis, and subsequent slowdown in economic growth 

and foreign direct investment have placed a severe strain on Georgia’s national budget and its 

ability to finance core investments in critical regional development initiatives. Many years of 

decline in the quality, coverage and maintenance of basic services, including water supply, 

sewage, local roads, solid waste services, and irrigation systems have dramatically reduced 

Georgia’s quality of life in rural areas and constrained private sector growth. Such degradation 

and instances of conflict-related damage have resulted in significant constraints to the productive 

capacity and quality of life of thousands of Georgians, including old and new IDPs, rural poor, 

and persons directly or indirectly affected by the 2008 conflict with Russia. 

1.4 Project Objectives 

The major purpose of this project is to improve the infrastructure in five selected municipalities 

- Dusheti, Mtsketa, Gori, Kareli, and Oni, affected during Russian Georgian conflict in 2008 and 
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improve living standards for nearly 4,000 houses constructed by the GoG without running water 

or sewer systems for IDPs from the August 2008 conflict, to provide each house with a shower, 

sink, toilet, water taps and other renovation as necessary. The funds will also be used to 

upgrade existing IDP shelters and redevelop buildings for use as durable housing for IDPs from 

previous conflicts. Funding will also support various other activities focused on ensuring overall 

sustainability of IDP housing.  

Activities performed under this task order will complement and reinforce the activities, project 

management, and engineering expertise of USAID/Georgia and its implementing partners. From 

2010 to 2013, USAID/Georgia will undertake works in the infrastructure sector in collaboration 

with MDF to upgrade municipal infrastructure in targeted municipalities, to install and extend 

irrigation channels, and to upgrade IDP housing. Municipal infrastructure and irrigation 

rehabilitation will be implemented through an agreement with the MDF, and the IDP housing 

will be implemented through a separate agreement with this same agency. Tt is expected to 

form a close working relationship with the MDF in the implementation of both projects, 

accompanying the MDF in all phases of the projects and providing monitoring and oversight 

services to the MDF and USAID. Tt will monitor current processes and practices, identify and 

mitigate areas of risk, and carry out oversight and quality control efforts to ensure that selected 

infrastructure projects are implemented effectively and in accordance with U.S. and Georgian 

standards and regulations. Efforts will not duplicate work that MDF does or might perform 

under its agreement with USAID. The monitoring and oversight role will encompass all areas of 

project intervention, from procurement planning to final acceptance. It will help to ensure that 

infrastructure deliverables are effective, efficient, and sustainable and that implementation is 

carried out within allowable budgets, time restraints, and within accepted quality standards. 

1.5 Project Components 

The project includes three major components and two subcomponents (see Figure 1): 

1. Component 1: Municipal Infrastructure 

2. Component 2: Rehabilitation Of Irrigation Infrastructure 

3. Component 3: IDP Durable Housing 

a. Subcomponent 1: Provide Water And Sanitation Upgrades For IDP Cottage Housing For 

IDPS From The August 2008 Conflict 

b. Subcomponent 2: Provide Durable Housing Solutions For IDP From 1990s Conflict 
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Figure 1  Project Components 

 

 

 $8.16 million

 Potentially 30,000 hectares of 
agricultural land restored to 
productivity

 Shida Kartli focus

 Up to 10,000 beneficiaries.

 $34.67 million

 Subcomponent  1: $8.67 
million, 4,000 cottage units. 

 Subcomponent 2: $26 million, 
up to 2,600 apartments . 
Project will consider Tbilisi, 
Rustavi, Qareli, Khashuri, 
Kutaisi and Zugdidi.

Component 1 
Municipal infrastructure

Focus on rehabilitating infrastructure in 
municipalities affected by 2008 conflict.  
Infrastructure rehabilitation will include 
roads, bridges, drainage channels, water 
and sanitation improvements.

Component 2 
Irrigation

Focus on new or greatly enhanced 
agriculture productive capacity.  It will be 
focused on rural population , IDPs and 
persons  affected by 2008 conflict.

Component 3
IDP Housing 

Provide IDPs with durable housing 
solutions using two subcomponents 
including ‘cottages’ and collective 
settlements .

 $9.57 million

 270,000 beneficiaries 
including 24, 000 IDPs

 Dusheti, Mtskheta, Gori, 
Kareli and Oni  
municipalities.

Project Components
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2. MANAGEMENT APPROACH 

2.1 Overview and Management 

 

Tetra Tech (Tt) is responsible to USAID for providing oversight related to the identification, 

verification, and reasonableness of proposed infrastructure development and rehabilitation 

projects. This includes the verification of work scope quantities, cost/benefit, and other impact 

analysis for irrigation channels, municipal infrastructure, and housing rehabilitation. Tetra Tech 

will provide expert advice on the verification final selection of proposed infrastructure. Once 

proposed infrastructure projects are selected, Tetra Tech will be responsible for supporting to 

successful completion all phases of implementation of infrastructure from initial planning through 

project acceptance. This oversight support will be provided to USAID/Georgia or to MDF as 

directed by USAID/Georgia. It includes the review of MDF’s tendering and procurement, 

feasibility studies, environmental scoping and assessments, design review, construction 

management, quality control, monitoring, inspection and acceptance, operation and 

maintenance, and technical training of both MDF and infrastructure recipients (users). 

2.2 Project Partners 

The GMIP has a number of cooperating partners. The primary partners implement the project 

on day-to-day basis are USAID/Georgia (USAID), Government of Georgia Municipal 

Development Fund (MDF), Tetra Tech (Tt), and the MDF feasibility, design, and construction 

contractors. 

Overall responsibilities of each of the project partners are shown in Table 1 and described 

below. 

 

Table 1: Project Participants Roles and Responsibilities 

Partner Role/Responsibility 

United States Agency for International 

Development (USAID) 

 Governance 

 Funding Agency 

 Approval Authority for all deliverables 

 Approval Authority of all financial payments 

 Approval of procurement and administrative processes 

defined in the TO and ILs 

 Approval of Program contracting steps 

 Approval of Contract Administrative actions 

 Approval of Contractor contract changes 

 Technical Direction of Contracts 

 Responsible for overall Project Management 

 Project selection 

Government of  Georgia Municipal 

Development Fund (MDF) 

 Procurements of goods and services 

 Overall monitoring and reporting of the project 

 Designing and planning infrastructure activities 

 Performing required works 

 Implementing environmental mitigation practices 

 Developing procurement strategy 

 Implementing procurement 
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Partner Role/Responsibility 

 Tendering  

 Awarding and managing rehabilitation-related activities 

that have been outsourced to a contractor 

 Contract administration (cost, scope, schedule) 

 Construction management 

 Site supervision 

 Contract QA/QC 

 Applying Georgian and applicable USG standards and 

regulations to all appropriate processes and practices 

 Closing-out all rehabilitation activities. 

Tetra Tech –  

USAID Contractor 

 Project Management Oversight 

 Environmental studies support 

 Programmatic Environmental Assessment Comp 3 

 Environmental Impact Assessment (for Components 1 

and 2 – if required) 

 Planning Activities 

 Oversight of procurement 

 Support and Review of bid document preparation 

 Building MDF capacity 

 Design Review Activities 

 Technical Support and Oversight 

 Construction management oversight 

MDF Contractors  Environmental Scoping 

 Feasibility Studies 

 Design 

 Construction supervision 

 Materials testing 

 Construction 

2.2.1 United States Agency for International Development (USAID): 

The funding for the project is provided by USAID. The Task Order Contracting Officer’s 

Technical Representative (TOCOTR), Brad Carr (Water, Irrigation, and Infrastructure Advisor, 

USAID Economic Growth Office) is responsible for managing the program for USAID. He is 

supported by George Kokochashvili (Engineering Specialist).  

 
At the highest level, USAID will coordinate all work planning and construction budgeting with 

the GoG. USAID/Georgia is managing and implementing the program with the assistance of two 

main contractors, MDF and Tetra Tech. The contract with Tetra Tech is through a Task Order 

(TO). The contracts with MDF are through two Implementation Letters (ILs). USAID is 

responsible for ensuring all contracting processes undertaken under the project are in 

compliance with specific provisions of the USG Foreign Assistance Act and USAID policies 

governing USAID-financed project procurement.  USAID is doing this through approval of 

activity designs, review of the general contractor’s environmental reports and assessments, site 

visits, etc.  

2.2.2 Government of Georgia Municipal Development Fund (MDF): 
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MDF is responsible for providing assistance to strengthen the institutional and financial capacity 

of local government entities. This includes investing in local infrastructure and services, 

improving the primary economic and social services for the local settlers, developing renewable 

energy (micro power plants and geothermal) sources, creating a sustainable economic basis for 

refugees, rehabilitating irrigation and drainage systems, providing low-interest loans to legal 

entities and physical persons, and providing technical assistance to foreign and Georgian 

organizations for developing business in Georgia and rehabilitation of war damage. MDF 

manages projects for provision of temporary and permanent shelters for IDPs. MDF evaluates 

the conditions of selected buildings for durable housing schemes and is responsible for the 

construction and rehabilitation of these buildings as part of the durable housing program.  

Under the USAID Improved Economic infrastructure program, GoG’s Municipal Development 

Fund (MDF) has been assigned the responsibility to perform the contracting to implement the 

USAID/Georgia Economic Infrastructure Program for the period of the contract from 17 

February 2011 to 31 December 2013. MDF is responsible for all development or rehabilitation 

work, including designing and planning infrastructure activities; performing required works; 

implementing environmental mitigation practices; tendering, awarding and managing 

rehabilitation-related activities that have been outsourced to a contractor; applying Georgian 

and applicable USG Standards and regulations to all appropriate processes and practices; and 

closing-out all rehabilitation activities. USAID successfully carried out a certification process 

relating to MDF’s financial, technical and procurement management capacity to perform its 

responsibilities under this program. 

The coordination for MDF activity and its management is conducted by the Supervisory Board, 

the composition of which is appointed by the Decree of the Government of Georgia.  All 

activities that are jointly supported, and that have prior USAID/Georgia support to fund will be 

forwarded to the supervisory committee of the MDF for final approval. 

MDF is managed by the Executive Director appointed by the Prime-Minister. MDF’s organization 

is as follows: 

 Executive Director; 

 Internal Audit Division; 

 Administrative Department (Procurement Division; Financial Division; Management 

Information Systems Division; and Administrative Support Unit);   

 Investment and Loans Department (Technical Division; Project Management; and 

Monitoring and Evaluation Division); 

 The Social Investment Department (SID) (Technical Division; Project  Management and 

Monitoring and Evaluation Division);  

 Irrigation Department (which includes: Melioration Associations Division; and Technical 

Division). 

MDF will conduct all procurement actions financed under the project in accordance with the 

World Bank Procurement procedures and the additional USAID procurement requirements 

provided in the ILs.   

MDF will carry out the supervision of all aspects of the implementation of contracts procured 

under a specific loan/grant, (i.e. technical supervision, contract management and financial control, 

payments to contractors and/or suppliers, environmental impact monitoring, etc.). MDF will 

carry out its supervision either directly through MDF staff or with the assistance of consultants 

hired by MDF to that effect.   
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2.2.3 Tetra Tech: 

Tetra Tech under its TO with USAID has a task order to provide support to USAID Georgia’s 

for oversight and monitoring of MDF's activities.  

Tt will form a close working relationship with MDF accompanying MDF in all phases of the 

project and provide monitoring and oversight services to MDF and USAID. Efforts will not 

duplicate the work MDF does or might perform. The monitoring and oversight role will include 

all areas of project intervention from procurement planning to final acceptance. It will also 

ensure that infrastructure outputs are effective, efficient, and sustainable and that 

implementation is carried out within allocated budgets and time restraints. Further, in this role 

Tt will oversee adherence to applicable Georgian and USG standards and regulations in the 

areas of contract award, financial payments, design planning, construction practices and 

compliance with applicable codes or regulations, including environmental protection and 

mitigation measures. 

Tt will provide professional assistance across a range of areas, such as professional engineering 

support, planning, procurement, and other technical assistance. Tt will provide design 

oversight/review, as well as QA/QC oversight of the selected projects.   

Project Selection: Tt will provide early support to USAID and MDF to help select projects 

and on-going support throughout the implementation process. Tt and USAID will jointly 

monitor current processes and practices, identify and mitigate areas of risk, and carry out 

oversight and quality control efforts to ensure that selected projects are implemented effectively 

and in accordance with both US and Georgian standards and regulations.  

Environmental Clearance: A portion of Tt’s work will focus on the environmental aspects of 

the program. Tt will: i) provide oversight for the development of environmental scoping 

statements for components 1 and 2 (although these scoping statements will be carried out by 

the MDF); ii) provide the Programmatic Environmental Assessment for component 3; and, iii) 

provide environmental impact assessments for components 1 and 2 if required.  

MDF Capacity Building: Tetra Tech will assess of MDF’s processes and practices, and 

perform and conduct necessary trainings to the MDF. Also the oversight role will include all 

areas of project implementation, from procurement planning to final acceptance. It will also help 

ensure that infrastructure outputs are effective, efficient and sustainable and that implementation 

is carried out within allowable budgets and time restraints. Further, in this role Tt will oversee 

adherence to applicable Georgian and US standards and regulations in the areas of contract 

award, financial payments, design environmental protection and mitigation practices. 

Design Review Activities: Tt will carry out detailed review of housing and infrastructure 

designs, plans, and cost estimates for assigned USAID programs and activities including any 

proposed changes to designs during the course of project implementation. In addition, the 

contractor will ensure that the design products comply with the appropriate national and US 

standards and best practices. 

Technical Support and Oversight: Tt will provide project management oversight services 

for contracts/agreements to assure use of engineering and construction best practices for IDP 

housing and infrastructure development and rehabilitation that will include: 

1. Review the feasibility and cost/benefit analyses for acceptance/rejection decisions 

based on technical and economic criteria. 
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2. Provide technical oversight with respect to implementation staff, keeping 

USAID and MDF informed of work progress and implementation issues 

3. Ensure that all interventions are in accordance and compliance with appropriate 

USAID/Georgian codes and regulations 

4. Support and monitor MDF to insure compliance with the procurement policies 

and procedures specified by agreement between USAID/Georgia and MDF. 

5. Prepare and/or review of reports and work plans, provide recommendations regarding 

the viability and cost effectiveness of interventions & identify alternatives as 

needed. 

6. Monitor the adequacy, quality and acceptability of delivered goods and services through 

construction inspection and surveillance services, review of contractor reports, 

and meetings with implementation partners. 

7. Assist in the development of solutions for architecture and engineering issues that 

cannot be resolved by the implementers. 

8. Review and respond to proposed changes in design and construction contracts, 

the validity of claims, and contract time extensions. 

9. Fulfill certain administrative responsibilities including, but not limited to, activities 

such as estimating expenditures, reviewing payment vouchers, responding to audits, 

assessing claims, and performing other related activities. 

10. Fulfill quality control/quality assurance services, including materials measurement 

and services analysis, environmental monitoring, and testing to ensure delivered 

products are in accord with design specifications and drawings. 

2.2.4 MDF Contractors 

 

MDF contractors are to be selected based on competitive bidding procedures. During the 

bidding process, contractors will be required to present their staffing proposal and 

organizational structure to meet the needs of the individual projects.  Companies will be 

required to have appropriate construction and design capabilities to suit the requirements 

requested in the bidding documents.  

2.2.5 Major Stakeholders 

Key Government Organizations: 

 

The Ministry of Internally Displaced Persons from the Occupied Territories, Accommodation 

and Refugees (MRA) is responsible for Internally Displaced Persons (IDP) to include selection of 

buildings and beneficiaries for the durable housing program.  MRA has regional offices which are 

responsible to implement GoG IDP policy in the field. They are involved in program 

implementation and act as focal points for municipalities. 

 

The Ministry of Regional Development and Infrastructure (MRDI) is responsible for the 

development, implementation and coordination of the policy of regional development of 

Georgia.  MRDI coordinates with MRA for selecting buildings for the durable housing schemes, 

selection of beneficiaries and coordination of regional project implementation, as well as any 

coordination with other donors and technical assistance activities. 

 

The Ministry of Agriculture (MOA) is responsible for support of projects from the perspective 

of agricultural development. Such involvement should enable Georgian citizens to gain maximum 

agricultural benefit by launching different supportive projects.   
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LTD Mtkvari-M was established in 2006 as one of four state owned limited liability companies 

responsible for operating and maintaining the higher-order irrigation infrastructure in place of 

the Department of Amelioration Scheme Management of the Ministry of Agriculture. Mtkvari-M 

with headquarters in Mtskheta, is responsible for the Saltvisi and Tiriponi irrigation schemes 

being rehabilitated under GMIP. These particular schemes are managed by the subdivision office 

mostly based in Gori as well as present in strategic locations in the command area.  

 

Local government at the district-level is under the jurisdiction of various municipalities. The 

municipalities although under the regional governors have been setup to be self-governing. Some 

of the functions/responsibilities of the municipalities include: managing and disposing of local 

government property; regulating use of natural resources, protecting the environment; resolving 

issues of land use in subordinate territories; organizing waste disposal; organizing sanitation, 

anti-epidemic and veterinary measures;  preserving cultural heritage; developing and maintaining 

power, gas, water supply and land improvement systems; and constructing, maintaining and 

repairing regional roads. 

USAID/Georgia Programs 

 

There are two key USAID programs that offer potential for cooperation and collaboration with 

GMIP: 

 

The Economic Prosperity Initiative (EPI) is a $40.4 million program designed to expand market 

linkages and improve the competitiveness of Georgian agriculture and agri-businesses, 

manufacturing and service industries to meet market opportunities. EPI will assist the GoG to 

broaden and deepen reforms that enhance the environment for business to flourish and that 

attract greater volumes of foreign investment. 

 

New Economic Opportunities (NEO)is a $20 million program designed to a) improve rural 

incomes, b) reduce poverty levels, c) improve food security, d) address critical, small-scale 

household and agricultural water constraints in targeted communities, and, e) enable targeted 

IDP communities to sustainably maintain their households. It is structured to work primarily at 

the local level, with some national-level support.   

Donor Organizations/NGOs 

Donor organizations and NGOs have played major roles in the development of durable housing 

by providing financial and material assistance and ensuring the proper planning and 

implementation of humanitarian programs for IDPs. Two of the agencies active in the program 

include UN, working through its humanitarian arms of UNOMIG, UNHCR, UNDP, UNICEF, 

World Food Program, and FAO, as well as USAID with its implementing partner NGOs 

including Save the Children, IRD Counterpart, Care, and Mercy Corp. The European 

Commission Humanitarian Office (ECHO) was a significant donor organization for several years. 

In 2008 International donors provided USD 219.9 million. GIZ (Formerly GTZ) also has 

contributed significantly to the improvement of IDP Housing. The Organization for the Security 

and Co-operation of Europe (OSCE) conducted an assessment of irrigation in the Shida Kartli 

Region as part of OSCE’s contribution in seeking a solution for avoiding conflict in the region. 

 

NGOs such as Norwegian Refugee Council (NRC) have played important roles by supporting 

other activities, including a) information dissemination and awareness campaigns, b) provision of 

legal services, and c) implementation of livelihood, agriculture, infrastructure and housing 

rehabilitation projects. In the 2008 crisis NGOs played a crucial role in mobilizing resources for 

the emergency shelter and care of IDPs. 
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3. PROJECT ELEMENTS AND PHASES 

3.1 Project Elements 

The major elements of the project are shown in Table 2. Each phase/activity and Tetra Tech’s 

roles and responsibilities are described below. 

Table 2 Project Phases/Activities 

Phase/Activity Time Period 

Project Selection May-Nov 2011 

Environmental Clearances Jun 2011 – Feb 2012 

Procurement Sep 2011 – Feb 2012 

Design/Construction Feb 2012 – Sep 2013 

Capacity Building Jun 2011 – Sep 2013 

3.2 Project Selection 

 

This phase is on-going. It is expected to be completed no later than 15 November. Agreement 

has been reached on implementation of sub-projects for Component 2 (Irrigation) and 

Component 3.2 IDP Housing. A decision on sub-projects for Component 1 (Municipal) and 

Component 3.1 (Cottages) is still pending as of 15 October 2011.  

 

The Project Design/Project Selection Phase began in May 2011with the award of two contracts 

by MDF.  These contracts were for preparation of feasibility studies and environmental scoping 

reports. One contract was with Ltd Kavgiprotrance (KAV) for sub-projects under components 

1 and 2.  KAV prepared studies on 8 municipal infrastructure projects and three irrigation sub-

projects. The second contractor, GEO Ltd.,  prepared studies and sketch drawings on the two 

main sub-projects under component 3: 1) providing water and sanitation to eleven of fourteen 

IDP cottage housing communities; and, 2) rehabilitation of certain apartment buildings and 

collective centers for durable housing solutions for IDPs from the 1990s Conflict.  

 

A workshop was held on 15 September 2011 to finalize the selection of sub-projects.  

Representatives of MRDI, MRA, MOA, USAID, MDF and Tetra Tech participated. The results 

are presented in Table 3.  

 

Table 3 Project Selection Status 

Component Title Sub-project Cost Status 

1 Municipal (8) Roads (5);  Flood 

Protection (1); 

water/waste 

water supply (2) 

Feasibility Cost 

exceeded budget 

Final selection pending 

formal letter from GoG. 

2 Irrigation (3) Tiriponi; Saltvisi; 

Tezi-Okami 

Feasibility Cost 

exceeded budget 

MOA proposed all Saltvisi 

& part of Tiriponi.  

3a Cottages (14)  Feasibility Cost less 

than budget 

MRDI reluctant to finance 

WWTF; Final selection 

pending Letter from GoG 

3b DP Housing 

(119 bldgs) 

 Feasibility Cost 

exceeded budget 

MRA proposed 93 

buildings. 
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Remaining activities to be carried out by Tt as part of the Project Design and Selection include: 

1. Site visit reports on the selected projects (November 2011) 

2. Final review of the deliverables on the two MDF contracts (November 2011) 

3. Project Selection Report (December 2011) 

4. Review and recommendations on any additional sub-projects proposed by USAID/GoG 

(As required) 

3.3 Environmental Clearance 

The Environmental Clearance Phase is on-going. It began with the start of the project.  The 

completion date should be no later than 15 February, 2012 depending on the final selection of 

projects.  

Two Initial Environmental Examinations (IEE) were conducted by USAID in accordance with 

Title 22, Code of Federal Regulations, Part 216 (22 CFR 216). The IEEs for Components 1& 2 

(Municipal & Irrigation) were approved by USAID’s Bureau Environmental Officer in July 2010. 

The IEE for Component 3 (Durable Housing) was approved in June 2010. 

For Component 1 (Municipal Infrastructure) and Component 2 (Rehabilitation of Irrigation 

Infrastructure) the IEE recommended action was a positive determination. Project specific 

scoping statements (SS) were to be conducted by MDF contractors as part of the feasibility 

studies and Environmental Assessments (EA) were envisaged. In the event that analyses 

conducted during the project implementation revealed that certain small-scale elements of the 

program did not require such in-depth environmental review, a Negative Determination with 

Conditions could be applied and a Mitigation and Monitoring Plan could then be developed. At 

the request of USAID/Mission Tt prepared Environmental Mitigation and Monitoring Plans 

(EMMP) for the Tiriponi Irrigation Project, the Oni Road project, and the Dusheti Flood 

Protection Project.  The BEO reviewed the Tiriponi EMMP in September and decided that 

scoping statements and EAs were required for the Component 1 & 2 subprojects for irrigation 

and roads. 

For Component 3 (IDP Durable Housing) the IEE confirmed the potential for significant adverse 

effects of one or more components. A Scoping Statement and Programmatic Environmental 

Assessment (PEA) were required. Tt prepared both documents. The PEA was submitted to the 

USAID/Mission on 26 August. 

 

Remaining activities to be carried out by Tt as part of the Environmental Clearances are 

presented in Table 4: 

 

Table 4 Environmental Clearance Status 

Comp Item  Draft SS 

Submittal 

Final SS 

Submittal 

Draft 

PEA/EA 

Submittal 

Final 

PEA/EA 

Submittal 

Status 

1 Roads 11/23/2011 12/10/2011 

(Subject to 

comments 

by BEO) 

12/25/2011 1/10/2012 

(Subject to 

comments 

by BEO) 

On-going 

1 Flood 

Protection 

TBD TBD TBD TBD Not started 
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Comp Item  Draft SS 

Submittal 

Final SS 

Submittal 

Draft 

PEA/EA 

Submittal 

Final 

PEA/EA 

Submittal 

Status 

1 Water/Waste 

Water 

TBD TBD TBD TBD Not Started 

2 Irrigation 11/15/2011 12/10/2011 

(Subject to 

comments 

by BEO) 

12/25/2011 1/15/2011 

(Subject to 

comments 

by BEO) 

On-going 

3 IDP Housing 8/10/2011 9/6/2011 8/28/2011 11/23/2011 

(subject to 

comments 

by BEO) 

SS Approved; 

Draft PEA 

submitted to 

USAID on 

8/28/11 

3.4 Procurement 

The Procurement Phase is on-going. It began on 15 September 2011. 

The Tt project team will help prepare the procurement documents and work closely with the 

MDF staff to develop capacity in this area. The tenders for construction related work will largely 

target local and regional firms. After completion of advertisement for the construction projects 

Tt will assist MDF with pre-bid conferences. For the tender documentation, the project team’s 

role will include assistance to prepare specifications as well as technical documentation and 

guidance. MDF is responsible for ranking, awarding, and contracting. Because Design-Build is a 

new concept to MDF, they have requested special assistance from Tt in preparing Employers 

Requirements.  

In accordance with the MDF ILs, it will be necessary to review the following items: 

1. Notice to prospective offerors 

2. Lists of prequalified offerors (prior to issuance of the solicitation document) 

3. Complete solicitation document (prior to issuance): 

4. Contractor selection method may be part of approval of solicitation document; 

5. The selected contractor 

6. Any MDF decision to terminate negotiations with the highest ranked offeror & to 

initiate negotiations with the next ranked offeror or to reject all offerors 

7. The contract (prior to execution); and 

8. Signed contract before financing. 

Based on project selection and discussions with MDF and USAID it is anticipated that contracts 

will be issued as shown in Table 5.  
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Table 5 Expected Construction Contracts (September 2011) 

# Projects Method Contracts Notes 

1 Roads Direct construction 2 Oni  sub-project should be separate 

2 Water Supply Design-Bid-Build 1 Detailed designs by GWUC. 

3 Flood Protection Design-Build. 1 Dusheti River bank protection 

4 Irrigation Design-Build 1 Tiriponi/Saltvisi 

5 IDP Cottage 

settlements 

Design-Build. 1 Cost estimates by GEO, provisional sum 

must be added for infrastructure 

connections (gas, electricity, water, 

sewerage). 

7 IDP Buildings Direct construction 4 MRA will approve buildings for 

rehabilitation based on the FS results 

 

Total 10 

 

A Procurement Plan was prepared by MDF and reviewed by Tetra Tech for Component 2 

(Irrigation) and Component 3b (IDP Buildings). The general steps in the procurement process 

and the tentative schedule for Components 2 and 3b are outlined in Table 6. The schedules for 

the procurement of the Municipal (8 sub-projects) and the Cottage Communities are dependent 

on final selection of projects. 

Table 6 Procurement Process 

Item Description Responsible 

Organization 

Proposed 

Completion 

Date (Comp 2 

& 3b) 

1. Bidding Document preparation (Works) MDF with Tt support 21/10/11 

2. Submission of BD MDF 11/15/11 

3. Clearance  of BD USAID / Tt 1/12/11 

4. Publishing Specific Procurement Notice 

(biding announcement) 

MDF 5/12/11 

5. Pre-Bid Conference MDF / Tt 15/12/11 

6. Opening of Bids MDF (public) 12/01/12 

7. Preparation of Evaluation Report and 

Submission 

MDF 31/01/12 

8. Clearance of Evaluation Report USAID / Tt 14/02/12 

9. Notification of Award MDF 15/02/12 

10. Negotiations MDF 22/02/12 

11. Submission of Agreed Contract MDF 22/02/12 

12. Clearance of Contract USAID / Tt 29/02/12 

13 Contract Signing MDF 01/03/12 
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The activities to be carried out by Tt include: 

1. Assist with Bidding Document preparation (Works) 

2. Clearance  of Bid Documents 

3. Assistance with Pre-Bid Conference 

4. Clearance of Evaluation Report 

5. Clearance of Contract 

3.5 Design Phase 

 

Because of several decisions—(a) that of using Design-Build for flood protection, irrigation, and 

IDP cottage settlements; (b) that of moving directly to construction using feasibility designs for 

roads and IDP Buildings; and (c) that by MDF to use the Georgian Water Utility Company 

(GWUC) for municipal water supply designs—the design phase under GMIP will be different 

than originally anticipated in the project design. However, as specified in the Task Order, Tt will 

be responsible for carrying out detailed reviews of housing and infrastructure designs, plans, and 

cost estimates. This will include:  

 Supporting and monitoring MDF to ensure compliance with the USAID/Georgia and 

MDF procurement policies and procedures.  

 Evaluating design products relative to compliance with appropriate national and US 

standards and best practices.  

Specific design activities to be carried out by Tt include: 

1. Whether a design build, direct construction, of the traditional design-bid-build will be 

used, Tt will review and approve all designs, BOQs, and technical specifications used in 

the bid documents. 

2. Under Design-Build contracts Tt will review all design criteria, design specifications, 

drawings and BOQs as part of the design-build construction contract.  

3. For the Direct Construction contracts Tt will review final working/good-for-

construction (GFC) drawings during the mobilization and setting out period. This will 

include design criteria, design specifications, drawings, and BOQs specified as part of the 

construction contract.  

4. For all construction contracts Tt will also review and approve design changes during 

construction, as well as the final as-built drawings prepared by the contractors as 

required. 

5. Tt will also provide assistance in the development of design solutions for architecture 

and engineering issues that cannot be resolved by the implementers. 

3.6 Construction Phase 

The Construction Phase is expected to begin in February 2012 and run through the remainder 

of the project in September 2013. 

All project management oversight, capacity building and training exercises will be conducted by 

Tetra Tech (TT) as per Oversight Task Order between TT and USAID. Management of the 

construction works will conducted by MDF.  

Specific activities to be carried out by Tt will include: 



 

15 

Municipal Infrastructure and IDP Housing Rehabilitation Project- Annual Work Plan (FY 2011/12) 

1. Technical oversight of implementation staff, keeping USAID and MDF personnel 

informed of work progress and implementation issues through regular meetings and 

written communications. 

2. Ensuring that all interventions are in accordance and compliance with appropriate 

USAID and Georgian engineering, architectural, construction, and environmental codes 

and regulations including, but not limited to, applicable occupation safety, fire codes, and 

22 CFR 216. 

3. Supporting and monitoring of MDF to insure compliance with the procurement policies 

and procedures specified by agreement between USAID/Georgia and MDF. These 

processes will include evaluation of contract modifications. 

4. Monitoring the adequacy, quality and acceptability of delivered goods and services 

through construction inspection and surveillance services, review of contractor reports, 

and meetings with implementation partners. 

5. Monitoring delivered goods and services through construction observation and 

surveillance services, reviewing of contractor reports and meetings with implementing 

partners. 

6. Assisting in the development of solutions for architecture and engineering issues that 

cannot be resolved by the implementers. 

7. Reviewing of changes to construction contracts; evaluate the validity of claims and 

contract extensions. 

8. Reviewing payment vouchers, responding to audits, and assess claims. 

9. Quality control/quality assurance services, including materials measurement and services 

analysis, environmental monitoring, and testing to ensure delivered products are in 

accordance with design specifications and drawings.  

10. Assisting with the close out of completed projects and the project close out report 

3.7 Capacity Building and Training 

In developing this work plan and during the course of the project implementation Tt has placed, 

and will continue to place, capacity building at the forefront of all activities. We will work closely 

with MDF, as well as the construction contractors to develop project-specific capacity through 

on-the job-training and mentoring. Tetra Tech will also support implementation of training and 

capacity building for the operators and managers of the newly rehabilitated infrastructure 

projects. Training will consist of class room, field, and on-job-training. 

Tetra Tech team is well equipped and prepared to plan and implement a more in-depth, formal, 

capacity building program under this contract. One area that may be sensible for a capacity 

building effort is to establish a baseline of key corporate capabilities using a maturity model 

approach, to help prioritize and identify critical capability gaps. This approach, based on review 

and assessment, categorizes critical functional areas, such as quality control or planning, and 

indicates its status in comparison with an idealized state. Using this approach, critical areas for 

capability development efforts can be prioritized.  However, the project team will not proceed 

with such an assessment unless requested by USAID. 

Training courses expected to be offered over the next year include: 

1. Procurement Integrity Course (October 19/20, 2011) 

2. Preparation of Design-Build procurement Documents (OJT)- (October 2011 – January 

2012) 

3. QA/QC Responsibilities and Procedures (March 2012) 

4. Document Control Procedures (December 2012) 
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3.8 Project Schedule 

A project schedule has been developed in MS Project to present graphically the details of the 

proposed implementation plan and the timelines for the implementation of different tasks, 

reporting, and planning activities.  The schedule is included as an Annex 1. 

3.8.1 General Assumptions 

The Project Schedule incorporates the following assumptions: 

 Project Effective Date was May 23, 2011. 

 Project Completion Date is November 22, 2013 

 Project task durations are shown in working days. 

 The schedule does not consider US or Georgian holidays as non-working days. 

 The schedule only includes tasks associated the currently assigned activities. The 

schedule will be adjusted on a regular basis throughout the life of project.  

 All reviewing authorities USAID, GoG, and others are expected to provide comments 

within 5-10 working days of receipt of documents, unless otherwise specified in the 

schedule. 

3.8.2 Maintenance and Tracking of Project Schedule and Tasks 

Tetra Tech will use MS Project as the preferred tool for planning, management, and scheduling 

to help define critical-path schedules based on obtainable milestones to achieve deliverable 

dates. A master schedule was prepared by USAID. The schedule will be maintained by Tetra 

Tech and updated weekly.  It will be included in the quarterly progress reports.  Any events that 

substantially impact the project schedule will be updated and discussed with the COTR at the 

bi-weekly meetings, or sooner if needed, and highlighted in the quarterly report. 
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4. TETRA TECH STAFFING PLAN 

4.1 General 

TetraTech is responsible for providing USAID/Georgia and its implementing partners at the 

Municipal Development Fund immediate access to a team of full-time and short-term technical 

assistance that includes all related fields of expertise required for successful oversight of 

implementation of Components 1, 2, and 3 of the Task Order. Tt has assembled a strong and 

well qualified professional team of technical specialists to meet USAID’s and the GoG‘s needs 

for the project. Required technical assistance spans the full range of expert engineering advice 

and oversight, organizational capacity building expertise, and the provision of analytical and 

technical support to USAID. The Tetra Tech team has been structured to provide technical 

assistance, oversight and quality control for building assessment and evaluation, engineering 

planning and design, and quality control/quality assurance planning. This expertise includes 

procurement management, engineering management, engineering, environmental science, 

construction management, monitoring and inspection, and technical training.  

The Tetra Tech staffing plan includes a combination of long term (LTTA) including Jeffrey 

Fredericks (COP) and Ilia Eloshvili (DCOP) and CCN administrative and technical personnel 

based in the Tetra Tech Tbilisi office – short term (STTA) expat and local technical assistance 

(CCN) organized into several support teams.  Additional support, oversight and management 

will be provided by Tetra Tech home office staff as needed. 

This staffing plan is designed to ensure successful implementation of our technical approach. 

Further, Tt seeks to maintain flexibility in response to evolving project needs and to provide 

additional resources to address fluctuations in workload. This Work Plan is designed to be 

responsive to the logistical and administrative challenges posed by concurrently implementing 

potentially 8 municipal infrastructure, 2 irrigation system, 14 cottage community, and 93 IDP 

building sub-projects under more than 10 construction contracts in multiple locations 

throughout Georgia. 

Tetra Tech has established a Tbilisi project office adjacent to MDF.  Day-to-day project activities 

are managed from this office. Arrangements to allow reach-back technical services to be 

provided from Tetra Tech’s home office have been submitted to USAID for approval. A 

preliminary staffing review has been carried out. Additional long term local staff (LTTA) as well 

as expat and local short term technical assistance (STTA) will be required. Local subcontractors 

may be used depending on work flow fluctuations and work scheduling from USAID.  Subject to 

budget review and approval by USAID, a regional office will be established in Kutaisi. 

As the GMIP progresses, additional support may be required from short term technical 

assistance (STTA). This would provide technical resources for short term (2 to 4 week or 

longer) assignments by additional Tetra Tech technical specialists from the US to augment the 

in-country team, as required. STTA provides the ability to respond to a specific need and to 

focus on complex technical issues and staff surge requirements. All STTA international travel 

requests have been, and will continue to be, submitted to the COTR for approval with detailed 

justification prior to mobilization.  

The revised staffing plan developed for the project, as shown in Figure 2 below, includes: A-E 

specialists, QC/QA specialists, environmental experts, and community outreach specialists. The 

roles of the Tetra Tech Key Personnel are included as an Annex 2. 
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Figure 2 Tetra Tech Organization Chart 
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4.2 Tbilisi Office Project Management Team 

The GMIP will be managed from the Tetra Tech project office in Tbilisi under the direction of 

the Chief of Party (COP), Jeffrey Fredericks. The COP will be the single direct point of contact 

for the Mission. He will be the central interface among all project team members and 

stakeholders providing all day-to-day program management, administration and oversight 

functions. He will be assisted by Ilia Eloshvili, Deputy Chief of Party (DCOP). 

4.3 USA Home Office Support Team 

The Tt Home Office team members will provide management, technical and contractual support 

to the in-country team.  

For management support the key persons are: 

 Dean White, Corporate Responsible Office 

 Firouz Rooyani, A&E IQC Program Manager 

 Thomas Chicca, Task Order Manager & QA/QC 

Additional support, oversight and management will be provided by the Tetra Tech home office 

as needed.  

Home office reach back support provides a cost-effective means of efficiently accessing essential, 

but unique and limited engineering expertise needed for accurate and high quality project 

designs. 

Home office support will be provided through e-mail correspondence, videoconference, 

technical consultations, or sharing of designs and issues. This eliminates the inefficient time and 

expense of mobilizing expertise to the field for relatively limited, project-specific engineering 

applications. In anticipation of these additional needs, additional home office support staff 

approvals have been requested through USAID in many technical areas in order to allow for 

flexibility and quick responses to project technical needs as they arise – including additional 

STTA needs. 

4.4 Tbilisi Office Management/Administrative Support Team 

This team will support all administrative and office operations.  This will include maintaining local 

filing system, managing office expenditures, local procurement, translations, training 

coordination, public awareness, IT support, organizing transportation, etc. This group will be 

supervised and trained by Sergo Gviniashvili, Procurement Specialist, STTA, under the direction 

of Ilia Eloshvili, DCOP.  

4.5 Tbilisi & Regional Engineering Oversight Technical Team 

The Engineering Technical Oversight team will be led by a senior engineer. This is a new 

position and is expected to be filled in November 2011. The Technical Oversight team will be 

responsible for supporting the project selection process, procurement bid document 

preparation, design review, and construction management QA.   
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Figure 3 Tetra Tech Oversight & Monitoring Team 

 

Project selection. Tetra Tech will continue to use LTTA and STTA technical staff throughout 

the project selection phase. Tt staff have reviewed project planning & feasibility documents and 

conducted site visits to verify costs as well as technical and economic feasibility of proposed 

sub-projects. These activities will continue until the final list of sub-projects has been reviewed 

and approved by USAID & GoG. 

Procurement. Tetra Tech will also use LTTA and STTA technical staff to support the 

procurement phase. Tetra Tech technical staff will assist in providing support to MDF and will 
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review bid documents that include such items as technical specifications, bill of quantities, and 

design drawings. 

Design review.  Because of the diversified and short term requirements of the design review 

and modification process, one option being considered is to use specialized staff from local 

consulting companies. The Tt Home Office will also provide a pool of experienced engineers 

that can be used for short duration home office assignments on a case by case basis to be 

approved by the COTR.  

Construction Management and QA. It is anticipated that there will be two construction 

management teams. A technical Oversight Team will operate out of Tbilisi and one will operate 

out of a regional office to be established in Kutaisi. The Technical Engineering Team will have 

experts who can provide guidance in the technical aspects of GMIP work out in the field sites, 

including roads, irrigation, buildings, design, construction management, water and wastewater, 

and QA.   These persons will be full time engineers responsible for providing oversight and 

monitoring of construction activities. All teams will be supported by expat and local STTA as 

required.  Efforts will be made to assign one engineer to be responsible for covering a maximum 

of one or two contracts.   

A Regional Office will be established in Kutaisi under the direction of a Team Leader, an 

engineer with capacity to undertake, as well as supervise, the building construction QA activities 

of Tt. This Team Leader will have two full time engineers who will be engaged in the day to day 

conduct of QA monitoring. It is assumed that the construction load at any one time for the DH 

Buildings will consist of approximately 30 buildings.   

4.6 Contract Administration Oversight Team: 

The Contracts Administrative Oversight Team will have competence and expertise in 

Procurement, Finance, Law, and Document Control.  The contract administrative team will be 

led by the DCOP, supported by LTTA and STTA staff.  This group will be responsible for 

assisting in the preparation and review of all procurement documents. They will also review and 

monitor all proposed contract changes by MDF and its contractors. The team will establish and 

maintain the project Document Control Center.  

4.7 Environmental/Capacity Building/Other Support Team: 

This group will be under the direction of the COP. The majority of the work on the 

environmental clearances is expected to be completed before January 2012. Capacity building 

and training will continue throughout the project and will largely be supported by STTA with 

assistance from the long term support staff. Archil Lezhava, Program Specialist, will coordinate 

all training activities. 
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5. TETRA TECH OVERSIGHT AND MONITORING PLAN 

5.1 Project Management Plan 

Under a host country (HC) contract, USAID finances, but is not a party to, contractual 

arrangements between the HC and the supplier of goods and/or service. USAID does have 

approval right for the contracting process throughout the project’s implementation. Tetra Tech 

will provide oversight for this process. 

Tetra Tech’s oversight and monitoring responsibilities cover project activities that include:  

 Awarding contracts e.g., preparing requests for proposals, tendering, review of 

proposals, technical evaluation, cost evaluation, determining competitive range, 

selection, and contract award with a focus on ensuring that practices reflect Georgian 

procurement legislation and applicable USG statutory requirements, such as source and 

origin regulations.  

 Payments for services rendered or delivered e.g., methodology of validating invoices for 

services rendered or delivered. 

 Close out of completed projects e.g., financial and payments reconciliation, 

reconciliation of services delivered to design specifications, methodology to address 

outstanding issues.  

Advice and recommendations for approval/disapproval will be communicated to MDF and 

USAID/Georgia through written reports as required. 

5.2 Construction Management Plan 

This section presents a summary of the proposed Project Construction Management Plan. The 

purpose of the plan is to ensure that the original contract price, schedule and scope of work are 

followed properly. This requires that roles and responsibilities of all participating parties are 

clearly defined. This is very important in dealing with changes during the work period. 

Figure 4 Project Management Relationships 

USAID
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(Project 
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5.2.1 Parties 

The project is managed by the main partners USAID, MDF, and Tetra Tech. The tasks and 

responsibilities of each party are defined by various legal documents. MDF will select 

contractors and sign contracts based on competitive bidding procedures. The typical roles and 

responsibilities are presented in Figure 5. The contractor will initiate actions; MDF will decide if 

change/correction is appropriate; MDF will send to USAID through Tetra Tech for approval; 

Tetra Tech will review and recommend approval/disapproval; USAID will approve/disapprove. 

Tetra Tech will inform MDF of the decision; MDF will inform the contractor; the contractor will 

proceed. 

 

5.2.2 Types of Works 

Based on the current developments and preliminary agreements between USAID and MDF, 

there will be several types of contracts – traditional Design-Bid-Build, Design Build and direct 

Construction.  

Design-Bid-Build is the traditional method of contracting.  A design firm will be contracted to 

prepare the designs and tender documents.  The construction contractor will then be selected 

competitively under a separate procurement. In some cases the design contractor may also be 

contracted to carry out construction management services.  

Design Build contracts will be used for more complex subprojects to enable contractors to 

present alternative engineering and design solutions, construction methods, etc. This type of 

contract is also used to fast track construction efforts. The design and construction activities can 

proceed at the same time. 

Where design drawings and costs are available with sufficient accuracy to prepare tender 

documents and the scope of work is more defined and does not require consideration of 

alternative solutions, the project will move directly to procurement for construction. 

Construction contractors will be required to prepare detailed working drawings, good for 

construction, immediately after award of the contract.  

5.2.3 MDF Project Management Structure 

MDF will carry out the supervision of all aspects of the implementation of contracts procured 

under a specific loan/grant (i.e. technical supervision, contract management and financial control, 

payments to contractors and/or suppliers, environmental impact monitoring, etc.). MDF will 

Figure 5 Approval Process 
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perform its supervision either directly through MDF staff or with the assistance of consultants 

hired by MDF.  Costs of supervision will be the responsibility of MDF as part of its operating 

costs.  

Obligations, responsibilities, accountability and communication issues among the MDF staff 

involved in the construction management would be governed by MDF’s Charter. USAID 

Program Management Team established at MDF would be in charge of overall coordination of 

the MDF efforts. 

MDF’s organizational units will work on technical, financial and legal issues related to 

construction works undertaken under all project components in coordination with the 

dedicated USAID MDF Program Management Team (consisting of two persons). 

MDF’s project management team will consist of the dedicated Core Team and Site supervision 

teams or site supervisors (see Figure 6). Before the commencement of works and after 

procurement strategy is determined, MDF will present the project specific Core and Site 

Specific management team configuration and structure.  

 

Figure 6 Recommended MDF Project Management Structure 

 

The Core team will consist of MDF staff. Heads of respective MDF units will be responsible for 

solving technical, financial and legal issues raised during construction period.  Although overall 

responsibility for construction management rests with management of MDF, heads of the units 

will assign employees to work on the issues under their supervision.  
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USAID has the final approval right for the structure proposed and for the individuals 

recommended based on their qualifications. The project management team and the team 

members individually may be supported by additional training provided by Tt before and after 

signing of the construction contracts, as training needs are identified.   

In the bidding documents that MDF has developed for the three Components, MDF has included 

the concept that a Project Manager (PM), shown in red above, will be placed between the Core 

Team, which is primarily an MDF Home Office based management task force and each of the 

Site Supervision Teams.  This will enable MDF and its Core Team to have a singly focused 

representative managing the activities of each Site Supervision Team.   

5.2.4 Scope Management  

The scope of work shall be defined in the construction contracts. Contractors will be closely 

monitored to ensure that works are performed in accordance with the original scope.  

A final scope of work will be determined after an approved contractor finalizes its final working 

drawings during the mobilization and setting out period. The correctness of engineering 

solutions proposed by a contractor, its final working drawings, and any changes in BOQs will be 

subject to approval by MDF, USAID, and Tetra Tech (project management team). 

After the scope of work and quantities of the work is determined, MDF shall monitor and 

control the implementation process to ensure that work is executed according to the agreed 

scope, specifications and requirements. 

MDF’s site specific monitoring personnel will be required to update MDF’s management core 

team on a weekly basis about the performance of a contractor and whether its work is 

compliant with the original scope. Any unauthorized deviation should be reported to the MDF 

project management core team.  While a site team should respond to the deviation in 

accordance with any instructions received from MDF, nonetheless where such deviations could 

cause environmental, social or safety problems the site supervision teams will be authorized to 

issue a stop order immediately pending receipt of MDF instructions. 

There will be several occasions when authorized scope change may occur during construction. 

The contractor will initiate a change request and MDF will decide if the change is required. MDF 

will then send the request to USAID, through Tetra Tech, for approval. Tetra Tech will review 

and recommend approval/disapproval of the change request. USAID will then approve or 

disapprove such change request. Tetra Tech will inform MDF of the decision and MDF will 

inform the contractor.   

5.2.5 Cost Management   

The contract price shall be agreed and determined during the process when procurement is 

finalized and contract negotiations are conducted. After signing the contract, the Contractor will 

prepare a monthly project cash flow projection. The MDF Core team shall monitor progress 

and financial performance of Contractors. If there are deviations corrective action will be taken. 

After each period specified in the contract, a contractor will be required to prepare invoices 

based on the activities or quantities of works performed including and reflecting all payment 

retentions envisioned in contract. After submission of an invoice, MDF will review and verify the 

quantities, the total amount requested and unit rates applied. Before starting the payment 
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procedures and after finalization of internal clearance, MDF will be required to provide 

approved invoices to USAID and Tt for their consent. USAID and Tt will not be responsible for 

reviewing the net quantities presented in invoice by the contractor.  

5.2.6 Schedule Management   

A reasonable duration for the construction period shall be defined in the procurement 

documents prepared by MDF. The bidding evaluation committee shall consider carefully a 

Contractor’s ability to perform the work within the contract period. After awarding the 

contract and issuing the commencement of works, the contractor will be required to present 

detailed program schedule within the required contract period.   The schedule must be 

approved by MDF. Before final approval MDF shall submit the program to USAID for their 

consent. USAID will then seek Tt’s recommendation before giving or withholding its consent. 

MDF site supervision teams will monitor the progress. The progress of the work will be 

discussed during the monthly progress meetings attended by USAID and Tetra Tech 

representatives and, if necessary, recommendations will be given by parties on the required 

steps based on the existing progress. Deviations between the original and actual schedule will 

reported to the MDF core management team. MDF will request the contractor to take 

appropriate steps to maintain the approved program schedule for the works. All revisions in the 

contractor’s program schedule must be submitted to MDF. After receiving a request for 

schedule revision, MDF shall review and approve or disapprove the request. Before final 

approval MDF shall submit the program to USAID for their consent and USAID then will seek 

Tt’s recommendation before giving or withholding its consent. 

There may be other circumstances when a program schedule for the works may need to be 

revised.  A contractor will be entitled to request an extension of time. Time extensions may be 

approved by USAID with TT recommendation.  

5.3 Quality Assurance/Quality Control Management 

The purpose of Quality Assurance/Quality Control Management (QA/QC) is to ensure that all 

work is performed according to the standard specifications and requirements identified in the 

contract documents. Adjustments will be made when necessary and applicable to reflect realities 

of USAID and host country preferences, conditions, available materials and O&M considerations.  

QA/QC during project implementation is an extremely important safeguard to meet 

expectations of the projects sponsors, implementers and ultimately the beneficiaries. This 

includes process checks and tests performed by the various concerned parties and related 

management systems. QA/QC should be adhered to throughout the project implementation and 

construction process. QA & QC are two distinct but interrelated functions. QA is defined as a 

system of general programmatic activities implemented to ensure QC is performed properly. 

QC is defined as a series of specific activities performed to ensure that a product of expected 

quality is delivered. The relationships within the GMIP are shown below.  
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Figure 7 Top-Level QA/QC Structure 

 

5.3.1 GMIP QA/QC Plan 

As oversight engineers for USAID, Tetra Tech (Tt) will be responsible for performance of 

Quality Assurance (QA) activities. This is an all-inclusive application of standards and procedures 

to ensure that the finished facility meets or exceeds the desired performance criteria as 

specified in the design and construction documents. It includes the necessary documentation to 

verify that all steps in the QA process have been satisfactorily completed. The general type QA 

Activities will include: 

 Preparation of a Quality Assurance (QA) Manual that can be used for initial oversight of 

the construction contractor and as a training tool for general construction oversight for 

construction 

 Monitoring MDF’s QC activities and advising on technical maters 

 Organizing and providing training and technical assistance to MDF and its QC personnel 

 Potential periodic verification sampling, visual inspection and testing 

 Evaluation of the quality of the works, products and workmanship 

MDF, which is designated by GoG and USAID for the procurement and implementation of all 

works, with technical assistance from Tetra Tech, will be responsible for the performance of the 

contractor QC activities. This includes inspecting, measuring and testing the work performed to 

identify any variances from the performance standards indicated in the construction plans and 

specifications, taking action to correct or minimize any adverse variances, and making every 

reasonable effort to improve performance such that all activity will be in total conformance with 

established work standards and the Contract documents. MDF may use its own personnel to 

perform QC activities, or may complement their own personnel with external QC engineers 

with sufficient qualifications and experience.  A request for the use of external QC engineers 

shall be submitted to Tetra Tech and USAID for their approval. In case of the irrigation 

component MDF may consider retaining the Operating Company Mtkvari-M to perform most of 

the QC supervision activities. 
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In addition to the foregoing, MDF will be able to secure via its contracts with the actual builders 

and construction companies a large measure of self-Quality Control (QC) by those same 

builders and companies.  Thus, these entities will be obligated to develop and impose upon their 

workers a QC scheme which will perform a large part of the QC burden.  In the case of the 

design-build contracts the contractor’s designer is expected to play a key role in QC. In 

checking and monitoring whether its contractors, builders and companies are following through 

on their obligations to ensure QC, MDF will actually be conducting the first level of QA.  

Contractors to MDF must submit their construction QA/QC plans for review and acceptance. 

The construction manager, MDF, and its technical adviser, Tetra Tech, will maintain all submittal 

files via a combination of a secure document filing and storage system, and a computerized 

document control tracking.  Tt will advise the construction contractor on requirements in this 

regard. 

QA/QC personnel should perform checks and tests throughout the construction process, 

providing the project sponsors (and ultimately the beneficiaries) assurance that the project is 

being built according to specifications. General construction inspection and verification 

requirements include inspections, QC testing, QA testing, establishing construction acceptance 

criteria, compliance with handling, storage, packaging, preservation, and delivery requirements, 

material identification and traceability, etc. Inspections will uncover construction deficiencies. 

These will need to be identified, reported and preventive and corrective action taken. 

Field changes for QA/QC will be limited to the construction QA/QC Plan and contractor 

quality control plan changes. Changes to construction processes or design plans and 

specifications are governed by the remedial action work plan and design change order 

procedures. 

Document handling and retention procedures are important. Records must be updated on a 

daily basis and a daily construction report issued. The construction QA/QC plan will require 

that all construction drawings be stored and that As-Built drawings be prepared and reviewed. 

The project sponsor USAID and beneficiary GoG, the technical advisor Tetra Tech and 

construction manager MDF may initiate revisions to the construction QA/QC Plan. It may be 

revised whenever it becomes apparent that the construction QA/QC procedures or controls 

are inadequate to support work being produced in conformance with the specified quality 

requirements, or are deemed to be more excessive than required to support work being 

produced in conformance with the specified quality requirements. 

The success of the MDF QA/QC Program and the Tetra Tech QA Program will rely heavily on 

the submission of material samples, the construction of sample panels of work, and the 

observations/visual inspections by Tt’s QA Engineering staff and MDF’s QC PM and site teams. 

For the design build contracts the contractor’s design engineers are also expected to take a lead 

role in QA/QC.  

5.3.2 Document Control Plan 

As required in the QA/QC management system, document handling and retention procedures 

will be implemented for the purposes of GMIP by Tetra Tech and MDF, defining secure 

document filing and storage system with computerized document tracking system. Prospective 

external contractors shall be required to comply or be compatible with the requirements with 

regard to document control as shown in Figure 8. Document exchange rules shall apply when 
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reporting to project sponsor and beneficiary governments USAID and GoG agencies. To that 

end, the Document Control Procedure and related tools and systems will be defined by Tetra 

Tech in conjunction with MDF.  

 

Figure 8  Document and Data Management Control 

 

5.3.3 Tetra Tech Internal QA/QC 

The COP has responsibility for the overall quality of all the Tetra Tech deliverables. Tom 

Chicca, Home Office Task Order Manager, has been designated as QA/QC design quality 

manager. The Tt Field Office Review & Approval Procedures are outlined below: 

1. Task Assigned 

2. Task Plan prepared & approved by Task Manager (TM). Reviewed by COP. 

3. Daily update to TM on Task progress. Weekly update with COP.  If there are problems 

COP is informed immediately. 

4. If field trip/site visits: Site Visit report prepared & submitted to TM. Reviewed by TM & 

sent to COP. 

5. Draft Task report submitted to TM for review.  

6. TM corrects & approves; sends final report to COP. 

7. COP reviews.  

8. COP sends to HO for review. 

9. COP submits final approved deliverables to USAID. 
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6. REPORTS AND DELIVERABLES  

All reports and other deliverables will be in the English language, unless otherwise specified by 

the TOCOTR. The list of deliverables subject to adjustment by the TOCOTR is given below: 

 

Table 7 Reports and Deliverables (October 2011 – September 2012) 

Report Due Date 
C. Bi-Weekly Meetings and 

Reporting 

Bi-weekly or more frequently if necessary  

D. Project Selection Reports As-needed basis 

E. Quarterly Progress Reports Within 10 days of the end of fiscal year quarter and will follow the 

U.S. Government USG reporting periods which begin October 1. 

1/10/12; 4/10/12; 7/10/12 

F. Environmental Scoping 

Statements 

Comp 1Municipal Infrastructure (Roads) – 11/11 

Comp 2 Irrigation – 11/11 

Flood Protection – TBD 

Water Supply -TBD    

G. Programmatic Environmental 

Assessment PEA/EA 

Component 3 of this SOW, IDP Durable Housing Project Final: 

11/11 

Component 1Municipal Infrastructure (Draft) – 12/16/11 

Component 2 Irrigation(Draft) – 12/16/11     

H. Performance Monitoring Plan 

PMP 

Within 45 days after award – due date 7/7/11 

Submitted (Preliminary Draft) 7/7/11 

Update (Final) 12/11       

I. Annual Work Plans No less than 30 days prior to the end of each fiscal year – 9/1/12 

J. Annual Report 30 days after the end of the fiscal year. Due Nov 1 

Submitted  11/10/11      

K. Success Stories At the direction of USAID/Georgia. 

C. Bi-Weekly Meetings and Reporting. Tt will hold/attend bi-weekly or more frequently if 

necessary meetings with USAID and partners to present/discuss progress, identify opportunities 

for program improvement, and resolve problems as required. Generally this could include 

written descriptions of project implementation issues. 

D. Project Selection Reports. Tt will submit written reports describing the technical and other 

impact assessments of proposed infrastructure projects. These reports will be developed and 

submitted on an as-needed basis and will communicate Tt’s expert advice and opinion regarding 

each project’s technical feasibility, reasonableness, and cost/benefit and will provide MDF and 

USAID with information to carry out a desktop review and final approval for each proposed 

project.  

E. Quarterly Progress Reports. Tt will submit quarterly progress reports in a format acceptable 

to USAID within 10 days of the end of fiscal year quarter and will follow the U.S. Government 

USG reporting periods which begin October 1. These reports will summarize progress of the 

major activities during the period of performance, indicating any problems encountered and 

steps taken to resolve them or proposing remedial actions as appropriate. It will inform the CO 

and TOCOTR of any problems, delays, or adverse conditions that materially impair Tt’s ability 

to meet the requirements of the contract. 
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F. Environmental Scoping Statements/EAs. Environmental scoping statements for all components 

of this project were to be carried out under separate local contracts and were expected to be 

completed during Tt’s startup phase. Tt was to use the results of the scoping tasks in the 

implementation of the Program Environmental Assessment PEA for the IDP component and site 

specific EAs if required and/or risk mitigation plans for the municipal infrastructure and irrigation 

components. The quality of the local scoping statements was limited and USAID requested Tt to 

prepare the scoping statements.  

G. Programmatic Environmental Assessment PEA/EAs. Tt prepared the draft PEA for 

Component 3 IDP Durable Housing Project was submitted as a draft report in August 2011. Tt 

will incorporate comments from USAID until approved by the Mission and Bureau 

Environmental Officers. USAID has requested that specific EAs be required for the municipal 

infrastructure and irrigation components. 

H. Performance Monitoring Plan. In close coordination with USAID, Tt will develop and submit 

to USAID a Performance Monitoring Plan PMP within 45 days after award. The PMP will identify 

the start date of each task and the expected completion date. Critical path timelines with 

milestones will be established and reported on, identifying relevant sub-activities needed to 

achieve successful completion. The PMP will report progress against USAID established 

indicators over the life of the activity – these indicators will be provided to the Tt by USAID. 

I. Annual Work Plans. Tt will submit annual work plans that detail the work to be accomplished 

during the upcoming year. The second and subsequent year work plans will be submitted no less 

than 30 days prior to the end of each fiscal year. Annual work plans may be revised on an 

occasional basis, as needed, to reflect project changes on the ground and with the concurrence 

of the TOCOTR. 

J. Annual Report. Tt will submit an annual report for each Fiscal Year combining the activities of 

all four quarters a separate fourth quarter report is not necessary and providing an assessment 

towards achieving the annual objectives set forth in the annual work plans, including information 

for USAID performance indicators PMP. This report is due 30 days after the end of the fiscal 

year. 

 

L. Success Stories. Tt will prepare success stories and other outreach materials at the direction 

of USAID/Georgia. 
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ANNEX1: TETRA TECH IMPLEMENTATION SCHEDULE 
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Project Office Management Team

1 Jeffrey Fredericks, Chief of Party, LTTA x x x x x x x x x x x x

2 Ilia Eloshvili, DCOP, LTTA x x x x x x x x x

Project Office Admin/Procurement

3 George Nizharadze, Office Operations/Procurement Manager, LTTA x x x

4 Archil Lezhava, Training/Outreach/Communciations, LTTA x x x

5 Maia Dvali, Translator/Interpreter, LTTA x x x

6 Sasha Khachaturov, IT Specialist, STTA x x

7 William James, Senior Project Management, Expat STTA x x x x x

Engineering Over Site

8 TBD, Lead Senior Engineer, LTTA x x x x x x x x x

9 Teimuraz Levanishvili, Housing Rehabilitation Manager, LTTA x x x x x x x

10 Ivane Manjgaladze, Road/Infrastructure Engineer, STTA x x x x x x

11 Otar Maghalashvi, Irrigation Engineer, LTTA x x x x x

12 TBD, Water /Waste Water  Engineer, STTA x x x x x

13 Giorgi Avsajanisvili, Housing Engineer/Architect, STTA x x x x

14 TBD, QA/QC Engineer, LTTA x x x x x

15 TBD, Irrigation Construction/O&M Engineer, LTTA

16 TBD, Housing Rehabilitation Engineer_Kutasi, LTTA x x x x x

17 TBD, QA/QC Engineer_Kutasi, LTTA x x x x x

18 TBD,GIS/Dbase Specialist, STTA x x x

19 TBD, Infrastructure Engineer, Expat STTA x x x x x x

20 Mark Jensen, Water Resources Engineer, Expat STTA x x x x x x x x x x

21 James Hayden, Senior Construction Advisor, Expat STTA x x x x x

Contract Administration Over Site

22 Irakli Kakulia, Paralegal/Licensing & Permits, LTTA x

23 TBD, DCC Specialist, LTTA x x x

24 Sergo Gviniashvili, Finance/Monitoring Specialist, STTA x x

25
Moenes Youannis, Senior Project Management/Procurement, Expat 

STTA x x x x x x x x

Environmental/Other Technical Support

26 James Gallup, Environmental Specialist, Expat STTA x x x x x x

27 Karen Menczer, Environmental Specialist, Expat STTA x x x

28 Mamuka Gvilava, Environmental Specialist, STTA x x x x x x x

29 Mamuka Shaorshadze, Environmental Technician, LTTA x x x

30 TBD, IDP Resettlement Coordinator, STTA x

Home Office Support

31 Firouz Rooyani, A&E IQC Program Manager, HO x x x x x x x

32 Thomas Chicca, CIG Task Order Manager & QA/QC, HO x x x x x x x x x x

33 Brian Bemis, CIG Sr. Administrative Assistant, HO x x x x

34 David J. Casella, ES Director, Contracts and Legal, STTA/HO x x x x x

35 David Sharashenidze, ES Home Office Coordinator, HO x x

36 Christina Gogsadze, ES Accountant_Tbilisi, HO x

37 Shelly Rice, EM Subcontract Specialist, HO x x

38 Renee Valentino, EM Contract Manager, HO x x x x

Total 12 8 6 7 8 9 3 14 16 13 8 28 6 5 29 9

Engineering Contract Admin Other

ANNEX 2: LIST OF KEY PROJECT STAFF 
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ANNEX 3: PERFORMANCE MONITORING PLAN 
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MUNICIPAL INFRASTRUCTURE AND IDP 

HOUSING REHABILITATION PROJECT 
PERFORMANCE MONITORING PLAN (DRAFT) 

CONTRACT: AID-EDH-I-00-08-00027-00, TASK ORDER: AID-114-TO-

11-00002 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

28 FEB  2012 
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Performance Indicators Table (Draft) 
 

MUNICIPAL INFRASTRUCTURE AND IDP HOUSING REHABILITATION PROJECT 

 

 

 

         

 
  

Overarching Objective: 
Improved Infrastructure, 

Economic Opportunities and 
Support for Internally Displaced 

Perons 

Program Component 1: 

Rehabilitation of Municipal 
Infrastructure 

 $ 9.57 Million 

 Dusheti, Mtskheta, Gori, Kareli, 
Oni municipalities 

Program Component 2: 

Rehabilitation of Irrigation Canals 

 $ 8.16 Million 

 Shida Kartli focus 

Illustrative indicators: 

 

 # of persons (IDPs & Non-IDPs) receiving 
improved infrastructure service 

 # of additional and improved hectares 
irrigated as result of USG assistance 

 Amount of increased income as a 
result of improved irrigation by 
family/farm 

Illustrative indicators: 

 

 # of persons (IDPs & Non-IDPs) receiving 
improved infrastructure service 

Illustrative indicators: 

 

 # of persons (IDPs & Non-IDPs) 
receiving improved infrastructure 
service 

 # and value of IDP family dwellings 
with upgraded living facilities 

Program element level indicators that will provide leading indicators of progress being made in each program 

component  

Program Component 3: 

Providing Durable Housing Solution for IDPs 

a. Subcomponent 3.1: Provide Water And 

Sanitation upgrades for IDP Cottage Housing for 

IDPs from the August 2008 conflict ($ 8.67 Million) 

b. Subcomponent 3.2: Provide Durable 

Housing Solutions for IDP From 1990s conflict 

(collective settlements) ($26 Million) 
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Table 8 Project Performance Indicator Table  

 
PERFORMANCE 

INDICATOR 

 
INDICATOR DEFINITION AND UNIT 

OF MEASUREMENT 
 

 
DATA 

SOURCE 

 
METHOD/ 

APPROACH OF  
DATA  

COLLECTION  
OR  

CALCULATION 
 

 
DATA ACQUISITION  

 
ANALYSIS, USE AND 

REPORTING 

 
SCHEDUL

E/ 
FREQUEN

CY 

 
BY WHOM 
(PERSON/ 

TEAM) 

 
SCHEDULE/ 
FREQUENCY 

 
BY WHOM 
(PERSON/ 

TEAM) 

Program Element level indicators  

Component 1: Municipal Infrastructure 

Indicator PE1.1: Number 
of beneficiaries receiving 
improved infrastructure 
service 

Definition: Number of persons 
(IDPs and Non-IDPs desegregated) 
receiving improved municipal 
infrastructure service due to USAID 
assistance 

Unit of measure: Number of 
Persons (IDPs & Non-IDPs 
desegregated) 

MDF Project records 

Secondary data 
collection from local 
municipalities and 
MRA on following: 

 Actual records on 
local population 

 Actual records on 
IDPs living in 
respective area 

Semiannu
al 

Tt 
Designated 
Person 

Annual COP 

Component 2: Rehabilitation Of Irrigation Infrastructure 

Indicator PE 2.1: Number 
of beneficiaries receiving 
improved infrastructure 
service 

Definition: Number of Households 
and Farms (IDPs and Non-IDPs 
desegregated) receiving improved 
infrastructure service due to USAID 
assistance  

Unit of measure: Number of 
Households and Farms (IDPs & 
Non-IDPs desegregated) 

MDF Project records 

Secondary data 
collection from local 
municipalities, MRA, 
MoA on following: 

 Actual records on 
local population (HH) 

 Actual records on IDP 
HH living in 
respective area 

 Actual records on 
agricultural farms 
acting  in respective 
area 

Semiannu
al 

Tt 
Designated 
Person 

Annual COP 
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PERFORMANCE 

INDICATOR 

 
INDICATOR DEFINITION AND UNIT 

OF MEASUREMENT 
 

 
DATA 

SOURCE 

 
METHOD/ 

APPROACH OF  
DATA  

COLLECTION  
OR  

CALCULATION 
 

 
DATA ACQUISITION  

 
ANALYSIS, USE AND 

REPORTING 

 
SCHEDUL

E/ 
FREQUEN

CY 

 
BY WHOM 
(PERSON/ 

TEAM) 

 
SCHEDULE/ 
FREQUENCY 

 
BY WHOM 
(PERSON/ 

TEAM) 

Indicator PE 2.2 Number 
of additional and improved 
hectares irrigated as result 
of USAID assistance 

Definition: Number of additional 
and improved land area irrigated as 
result of rehabilitation of irrigation 
system  

Unit of measure: Hectares 

MDF Project records 

Primary data collection 
from contractor 

Secondary data 
collection from MoA, 
Mtkvari-M (Based on 
fulfilled works 
accepted by Mtkvari-M 
additional and/or 
improved area to be 
irrigated should be 
justified) 

Semiannu
al 

Tt 
Designated 
Person 

Annual COP 

Indicator PE 2.3: 
Increased income as a 
result of improved irrigation 
by family/farm 

Definition: Amount of additional 
income of family and/or farm due to 
improved irrigation system.  

Unit of measure: US Dollars 

Research 
through 

access of 
different 

sources with 
support of 

MDF 

Research of existing 
databases in 
ministries (MoA, 
GeoStat) and/or 
primarily survey 
through target group 
interviews 

Twice: 

 Baseline 
should be 
defined 
before 
benefiting 
of 
improved 
irrigation 
infrastruct
ure 

 Final 
study 
should 
identify 
effect of 
improved 
irrigation 
infrastruct

Tt 
Designated 
Person 

Annual COP 
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PERFORMANCE 

INDICATOR 

 
INDICATOR DEFINITION AND UNIT 

OF MEASUREMENT 
 

 
DATA 

SOURCE 

 
METHOD/ 

APPROACH OF  
DATA  

COLLECTION  
OR  

CALCULATION 
 

 
DATA ACQUISITION  

 
ANALYSIS, USE AND 

REPORTING 

 
SCHEDUL

E/ 
FREQUEN

CY 

 
BY WHOM 
(PERSON/ 

TEAM) 

 
SCHEDULE/ 
FREQUENCY 

 
BY WHOM 
(PERSON/ 

TEAM) 

ure 

Component 3: IDP Durable Housing 

Subcomponent 3.1: Provide water and sanitation upgrades for IDP Cottage Housing for IDPs from the August 2008 conflict 

Indicator PE 3.1.1: 
Number of beneficiaries 
receiving improved 
infrastructure service 

Definition: Number of IDPs in 
cottage settlements which are 
benefiting from cottage housing 
upgrade due to USAID assistance 

Unit of measure: Number of 
Persons 

MDF Project records 

Primary data collection 
from contractor 
(progress of works, 
based on Acceptance 
Acts signed by IDP 
Household,  
confirming receipt of 
upgraded facility) 

Quarterly Tt 
Designated 
Person 

Semiannual COP 

Indicator PE 3.1.2: 
Number and value of IDP 
family dwellings with 
upgraded living facilities 
Number of IDP family 
dwellings with upgraded 
living facilities and 
monetary value of benefit 
due to upgraded living 
facilities for cottages 

Definition: Number of cottages and 
value which will have upgraded 
living facilities 
Monetary value of benefit due to 
upgraded living facilities for 
cottages (Benefit will be quantified 
through combination of investment 
per cottage, increased value of 
property and social benefit, like 
decreased illness statistics, 
household comforts, time savings, 
etc.) 

Unit of measure: Number of 
cottages, Value in US Dollars of 
upgraded living facilities for 
cottages Monetary value of benefit 

MDF Project records 

Primary data collection 
from contractor 
(progress of works, 
based on Acceptance 
Acts signed by IDP 
Household,  
confirming receipt of 
upgraded facility) 

Research on effect in 
following directions: 

 Illness statistics 

 Sanitary problems 

 Savings on medical 
treatment 

Quarterly Tt 
Designated 
Person 

Semiannual COP 
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PERFORMANCE 

INDICATOR 

 
INDICATOR DEFINITION AND UNIT 

OF MEASUREMENT 
 

 
DATA 

SOURCE 

 
METHOD/ 

APPROACH OF  
DATA  

COLLECTION  
OR  

CALCULATION 
 

 
DATA ACQUISITION  

 
ANALYSIS, USE AND 

REPORTING 

 
SCHEDUL

E/ 
FREQUEN

CY 

 
BY WHOM 
(PERSON/ 

TEAM) 

 
SCHEDULE/ 
FREQUENCY 

 
BY WHOM 
(PERSON/ 

TEAM) 

due to upgraded living facilities for 
cottages 

 

 Time savings 

 Etc. 

Subcomponent 3.2: Provide durable housing solutions for IDPs from ‘90s conflict 

Indicator PE 3.2.1: 
Number of beneficiaries 
receiving improved 
infrastructure service 

Definition: Number of IDPs in 
buildings which are benefiting from 
building rehabilitation due to USAID 
assistance 

Unit of measure: Number of 
Persons 

MDF Project records 

Primary data collection 
from contractor 
(progress of works, 
based on Acceptance 
Acts signed by IDP 
Household,  
confirming receipt of 
upgraded facility) 

Secondary data 
collection from MRA 
(statistics on IDP 
movements) 

Quarterly Tt 
Designated 
Person 

Semiannual COP 

Indicator PE 3.2.2 Number 
and value of IDP family 
dwellings with upgraded 
living facilities 

Definition: Number of apartments 
and value which will have upgraded 
living facilities 

Unit of measure: Number of 
apartments, Value in US Dollars of 
upgraded living facilities for 
apartments in building areas 

MDF Project records 

Primary data collection 
from contractor 

Secondary data 
collection from MRA 
(statistics on IDP 
movements) 

Secondary data 
collection on real 
estate market value 

Quarterly Tt 
Designated 
Person 

Semiannual COP 
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Illustrative targets (based on fiscal calendar) 

 

Performance Indicators Baseline 
(05/31/2011) 

Total for Project Target (09/30/2012)1 Target (11/30/2013) 

Program Element level indicators  

Component 1: Municipal Infrastructure2 

Indicator PE1.1: Number of 
beneficiaries receiving improved 
infrastructure service 

N/A 

Non-IDPs – 48,000 Persons 
IDPs – 11,000 Persons 
Total – 59,000 Persons 
270,000 Individuals 
(incl. 22,000 IDPs) 

Non-IDPs – 5,000 Persons 
IDPs – 1,000 Persons 
Total – 6,000 Persons 
27,000 Individuals 
(incl. 2,200 IDPs) 

Non-IDPs – 43,000 Persons 
IDPs – 10,000 Persons 
Total – 53,000 Persons 
243,000 Individuals 
(incl. 19,800 IDPs) 

Component 2: Rehabilitation Of Irrigation Infrastructure 

Indicator PE 2.1: Number of 
beneficiaries receiving improved 
infrastructure service 

N/A 

Non-IDPs – 42,000 Persons 
IDPs – 28,000 Persons 
Total – 70,000 Persons 
20,000 Households/Farms 
(incl. 8,000 IDP HH) 

Non-IDPs – 4,000 Persons 
IDPs – 3,000 Persons 
Total – 7,000 Persons 
2,000 Households/Farms 
(incl. 800 IDP HH) 

Non-IDPs – 38,000 Persons 
IDPs – 25,000 Persons 
Total – 63,000 Persons 
18,000 Households/Farms 
(incl. 7,200 IDP HH) 

Indicator PE 2.2 Number of additional 
and improved hectares irrigated as result 
of USAID assistance 

Exist. - 4,720 Hectares 
Add. - 0 Hectares 
Total - 4,720 
Hectares 
 
4,720 Hectares 
 

Exist. - 4,720 Hectares 
Add. - 13,502 Hectares 
Total - 18,222 Hectares 
 
20,000 Hectares (improved 
and additional) 

Exist. - 472 Hectares 
Add. - 1,350 Hectares 
Total - 1,822 Hectares 
 
2,000 Hectares (improved and 
additional) 

Exist. - 4,248 Hectares 
Add. - 12,152 Hectares 
Total - 16,400 Hectares 
 
18,000 Hectares (improved 
and additional) 

Indicator PE 2.3: Increased income as a 
result of improved irrigation by 
family/farm 

Baseline should be 
defined based on 
survey conducted 
before improved 
irrigation  is utilized 

6.30 Million US Dollars 

7 Million US Dollars (based 
on average additional 
income 350 USD/Ha/Yr.) 

0.63 Million US Dollars 

0.7 Million US Dollars (based 
on average additional income 
350 USD/Ha/Yr.) 

5.67 Million US Dollars 

6.3 Million US Dollars 
(based on average 
additional income 350 
USD/Ha/Yr.) 

Component 3: IDP Durable Housing Solutions 

Subcomponent 3.1: Provide water and sanitation upgrades for IDP Cottage Housing for IDPs from the August 2008 conflict 
Indicator PE 3.1.1: Number of 
beneficiaries receiving improved N/A IDPs – 12,250 Persons IDPs – 1,225 Persons IDPs – 11,025 Persons 
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Performance Indicators Baseline 
(05/31/2011) 

Total for Project Target (09/30/2012)1 Target (11/30/2013) 

infrastructure service 

(Equal to 3,500 Cottages, 
assumption 3,5 Persons 
per cottage) 

(Equal to 350 Cottages, 
assumption 3,5 Persons per 
cottage) 

(Equal to 3,150 Cottages, 
assumption 3,5 Persons 
per cottage) 

Indicator PE 3.1.2: Number of IDP 
family dwellings with upgraded living 
facilities and monetary value of benefit 
due to upgraded living facilities for 
cottages 

N/A 

1,400 Cottages 
28 Million US Dollars 
 
3,500 Cottages 
 
Monetary value needs to 
be defined 

140 Cottages 
2.8 Million US Dollars 
 
350 Cottages 
 
Monetary value needs to be 
defined 

1,260 Cottages 
25.2 Million US Dollars 
 
3,150 Cottages 
 
Monetary value needs to be 
defined 

Subcomponent 3.2: Provide durable housing solutions for IDPs from ‘90s conflict 

Indicator PE 3.2.1: Number of 
beneficiaries receiving improved 
infrastructure service 

N/A 

IDPs – 8,750 Persons 

(Equal to 2,500 
Apartments, assumption 
3,5 Persons per 
Apartment) 

IDPs – 875 Persons 

(Equal to 250 Apartments, 
assumption 3,5 Persons per 
Apartment) 

IDPs – 7,875 Persons 

(Equal to 2,250 Apartments, 
assumption 3,5 Persons 
per Apartment) 

Indicator PE 3.2.2 Number and value of 
IDP family dwellings with upgraded living 
facilities 

N/A 

2,500 Apartments
3
 

Min 50 Million US Dollars 
(estimated value of 
Apartment from 20 (1 Room) 
to 40 (2 Room) KUSD, 
based on market value in 
Kutaisi) 

250 Apartments 

Min 5 Million US Dollars 
(estimated value of Apartment 
from 20 (1 Room) to 40 (2 
Room) KUSD, based on market 
value in Kutaisi) 

2,250 Apartments 

Min 45 Million US Dollars 
(estimated value of 
Apartment from 20 (1 Room) 
to 40 (2 Room) KUSD, based 
on market value in Kutaisi) 

 
1. Targets for whole projects are spited between two years based on average proportion 10%:90% 

2. Based on final decision on the municipal infrastructure projects performance indicator can be broken down by each municipality project, considering 
beneficiaries by each project 
3. Based on exact differentiation of number of one room and two room apartments value in USD will be appropriately adjusted (for indicators preliminary is used 
20 KUSD) 
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Table 9 Performance Indicator Worksheet 

Performance Indicator (including precise Unit of Measurement): PE 1.1 
Unit:  Thousands individuals 

Results 
Data 

Baseline 
Year: 10/11 

11/12 12/13 Total        

Targeted 
 

 27 (Incl. 
2.2 IDPs) 

243 
(Incl. 
19.8 
IDPs) 

270 
(Incl. 22 
IDPs) 

       

Actual 
 

N/A           

Indicator Description (Definition):  

Number of beneficiaries receiving improved municipal infrastructure service 

Data Source: MDF 
Primary Source: Project records; Contractors work progress reports 
Secondary Source: Project records, Local municipalities, MRA 

Rationale/Critical Assumptions for Indicator:  

Rehabilitation of municipal infrastructure will economically and socially 
positively affect population utilizing this infrastructure. 

IDPs and Non-IDPs beneficiaries desegregated 

Schedule/Frequency of Data Collection:  
Semiannual 

Method/Approach of Collection/Calculation: 
Primary data on the progress of rehabilitation works should be collected 
from contractor / supervisors; Progress analyzed against project targets 

Semiannually data should be requested from MRA and Local Municipalities 
regarding actual records of beneficiaries (Non-IDPs and IDPs) and compare 
with project records 

Responsible Officer:  

Data Limitation and Quality Assessment:   Data Analysis/Dissemination Plan: 

Target achievement should be reported annually 

Other Donors in Sector: 

Indicator's Relevance to Gender:   

Indicator's Relevance to Poverty:   

Additional Comments:   
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Table 10 Performance Indicator Worksheet 

Performance Indicator (including precise Unit of Measurement): PE 2.1 
Unit:  Thousands households 

Results 
Data 

Baseline 
Year: 10/11 

11/12 12/13 Total        

Targeted 
 

 2 (Incl. 
0.8 IDP 
HH) 

18 (Incl. 
7.2 IDP 
HH) 

20 (Incl. 
8 IDP 
HH) 

       

Actual 
 

N/A           

Indicator Description (Definition):  

Number of beneficiaries benefiting from improved irrigation infrastructure 

Data Source: MDF 
Primary Source: Project records; Contractors work progress reports 
Secondary Source: Project records, Local municipalities, MRA 

Rationale/Critical Assumptions for Indicator:  

Rehabilitation of irrigation infrastructure will economically and socially 
positively affect Households and Farms utilizing this infrastructure. 

IDPs and Non-IDP Household desegregated 

Schedule/Frequency of Data Collection:  
Semiannual 

Method/Approach of Collection/Calculation: 
Primary data on the progress of rehabilitation works should be collected 
from contractor / supervisors; Progress analyzed against project targets 

Semiannually data should be requested from MRA and Local Municipalities 
regarding actual records of beneficiaries (Non-IDPs and IDPs) and 
compared with project records 

Responsible Officer:  

Data Limitation and Quality Assessment:   Data Analysis/Dissemination Plan: 

Target achievement should be reported annually 

Other Donors in Sector: 

Indicator's Relevance to Gender:   

Indicator's Relevance to Poverty:   

Additional Comments:   
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Table 11 Performance Indicator Worksheet 

Performance Indicator (including precise Unit of Measurement): PE 2.2 
Unit:  Hectares 

Results 
Data 

Baseline 
Year: 10/11 

11/12 12/13 Total        

Targeted 
 

 2,000 18,000 20,000        

Actual 
 

4,720           

Indicator Description (Definition):  

Number of additional and improved hectares irrigated as result of USAID assistance 

Data Source: MDF 
Primary Source: Contractors work progress reports 
Secondary Source: Project records, MoA, Mtkvari-M 

Rationale/Critical Assumptions for Indicator:  

Rehabilitation works will improve water supply for existing irrigation area 
and will allow to irrigate additional areas 

Indicator combines both components existing an additional irrigation area 

Schedule/Frequency of Data Collection:  
Semiannual 

Method/Approach of Collection/Calculation: 
Primary data on the progress of rehabilitation works should be collected 
from contractor / supervisors; Progress analyzed against project targets 

Semiannually data should be requested from Ministry of Agriculture and/or 
Mtkvari-M (as beneficiaries of rehabilitation works) about the water flow 
technical details related to the existing and additional irrigated area 

Responsible Officer:  

Data Limitation and Quality Assessment:   Data Analysis/Dissemination Plan: 

Target achievement should be reported annually 

Other Donors in Sector: 

Indicator's Relevance to Gender:   

Indicator's Relevance to Poverty:   

Additional Comments:   
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Table 12 Performance Indicator Worksheet 

Performance Indicator (including precise Unit of Measurement): PE 2.3 
Unit:  Million US Dollars 

Results 
Data 

Baseline 
Year: 10/11 

11/12 12/13 Total        

Targeted 
 

 0.7 6.3 7        

Actual 
 

Definition 
through 
initial 
survey 

          

Indicator Description (Definition):  

Increased income of family/farm as a result of improved irrigation system 

Data Source: MDF 
Primary Source: Survey on outcome 
Secondary Source: Research of existing databases in Ministries, Donors 

Rationale/Critical Assumptions for Indicator:  

Rehabilitation of irrigation systems will positively affect households’ 
economic conditions in improved irrigation area. 

Savings from more efficient water utilization and/or additional income due 
to improved yield are logic behind improved irrigation systems 

Due to improved water supply yearly incremental income per each Ha is 
assumed 350 USD (based on WB report). 

Schedule/Frequency of Data Collection:  
Annual 

Method/Approach of Collection/Calculation: 
Calculation is linked to the Indicator PE 2.2 trough multiplying PE 2.2 by 
350 USD/Ha/Yr. 

Initial survey should determine baseline value, after the project additional 
survey will measure the effect  

Responsible Officer:  

Data Limitation and Quality Assessment:  
Monetary value of indicator is based on assumption of 350USD, therefore detailed 
survey should justify the assumption 

Data Analysis/Dissemination Plan: 

Target achievement should be reported annually 

Other Donors in Sector: 

Indicator's Relevance to Gender:   

Indicator's Relevance to Poverty:   

Additional Comments:   
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Table 13 Performance Indicator Worksheet 

Performance Indicator (including precise Unit of Measurement): PE 3.1.1 
Unit:  Thousands IDP individuals 

Results 
Data 

Baseline 
Year: 10/11 

11/12 12/13 Total        

Targeted 
 

 1.225 11.025 12.25        

Actual 
 

N/A           

Indicator Description (Definition):  

Number of IDP beneficiaries receiving improved infrastructure service through upgrades of water and sanitation in cottage 
settlements 

Data Source: MDF 
Primary Source: Project records; Contractors work progress reports 
Secondary Source: Project records; 
 

Rationale/Critical Assumptions for Indicator:  

Improved water and sanitation infrastructure will positively affect IDPs 
living conditions in cottage settlements 

Indicator measures how many IDP individuals will benefit from upgraded 
service 

3,500 Cottages, 3.5 average individuals per cottage assumed 

Schedule/Frequency of Data Collection:  
Quarterly 

Method/Approach of Collection/Calculation: 
Primary data on the progress of rehabilitation works should be collected 
from contractor / supervisors; Progress analyzed against project targets 

Each HH will sign act of acceptance for improvement works, this will be 
bases for tracing of infrastructure upgrade works. 

Responsible Officer:  

Data Limitation and Quality Assessment:   Data Analysis/Dissemination Plan: 

Target achievement should be reported semiannually 

Other Donors in Sector: 

Indicator's Relevance to Gender:   

Indicator's Relevance to Poverty:   

Additional Comments:   
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Table 14 Performance Indicator Worksheet 

Performance Indicator (including precise Unit of Measurement): PE 3.1.2 
Unit:  Number of cottages; Millions of US Dollars  

Results 
Data 

Baseline 
Year: 10/11 

11/12 12/13 Total        

Targeted 
 

 350 
 
 

3,150 
 
 

3,500 
 
 

       

Actual 
 

N/A           

Indicator Description (Definition):  

Number of IDP family dwellings with upgraded living facilities in cottage settlements and monetary value of benefit due to 
upgraded living facilities for cottages 

Data Source: MDF 
Primary Source: Project records; Contractors work progress reports 
Secondary Source: Project records; 

Rationale/Critical Assumptions for Indicator:  

Improved water and sanitation infrastructure will positively affect IDPs living conditions in 
cottage settlements 

Indicator measures how much IDP cottages will be covered by rehabilitation program and 
by which monetary value living conditions will be improved 

Second component of indicator measures monetary value of benefit due to increased 
technical and social conditions of households. Indicator combines 1) investment value, 2) 
possible increased market value of cottage, 3) social benefit, through decreased illness 
statistics, improved water and sanitation quality, time saving, cost savings, etc. 

Schedule/Frequency of Data Collection:  
Quarterly 

Method/Approach of Collection/Calculation: 
Primary data on the progress of rehabilitation works should be collected from contractor / 
supervisors; Progress analyzed against project targets 

Each HH will sign act of acceptance for improvement works, this will be bases for tracing 
of infrastructure upgrade works. 

Responsible Officer:  

Data Limitation and Quality Assessment:   Data Analysis/Dissemination Plan: 

Target achievement should be reported semiannually 

Other Donors in Sector: 

Indicator's Relevance to Gender:   

Indicator's Relevance to Poverty:   

Additional Comments:   
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Table 15 Performance Indicator Worksheet 

Performance Indicator (including precise Unit of Measurement): PE 3.2.1 
Unit:  Thousands IDP individuals 

Results 
Data 

Baseline 
Year: 10/11 

11/12 12/13 Total        

Targeted 
 

 0.875 7.875 8.75        

Actual 
 

N/A           

Indicator Description (Definition):  

Number of IDP beneficiaries receiving improved infrastructure service through providing od durable housing solutions in 
apartment settlements 

Data Source: MDF 
Primary Source: Project records; Contractors work progress reports 
Secondary Source: Project records; 

Rationale/Critical Assumptions for Indicator:  

Improved housing solutions will positively affect IDPs living conditions in 
apartment settlements 

Indicator measures how many IDP individuals will benefit from upgraded 
housing solution 

2,500 Apartments, 3.5 average individuals per apartment assumed 

Schedule/Frequency of Data Collection:  
Quarterly 

Method/Approach of Collection/Calculation: 
Primary data on the progress of rehabilitation works should be collected 
from contractor / supervisors; Progress analyzed against project targets 

Each HH will sign act of acceptance for improvement works, this will be 
bases for tracing of infrastructure upgrade works. 

Responsible Officer:  

Data Limitation and Quality Assessment:   Data Analysis/Dissemination Plan: 

Target achievement should be reported semiannually 

Other Donors in Sector: 

Indicator's Relevance to Gender:   

Indicator's Relevance to Poverty:   

Additional Comments:   
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Table 16 Performance Indicator Worksheet 

Performance Indicator (including precise Unit of Measurement): PE 3.2.2 
Unit:  Number of cottages; Millions of US Dollars  

Results 
Data 

Baseline 
Year: 10/11 

11/12 12/13 Total        

Targeted 
 

 250 
 
$5 

2,250 
 
$45 

2,500 
 
$50 

       

Actual 
 

N/A           

Indicator Description (Definition):  

Number and value of IDP family dwellings with upgraded living facilities in apartment settlements 

Data Source: MDF 
Primary Source: Project records; Contractors work progress reports 
Secondary Source:  

Rationale/Critical Assumptions for Indicator:  

Providing durable housing solutions will positively affect IDPs living conditions 
in apartment settlements 

Indicator measures how much IDP apartments will be covered by rehabilitation 
program and by which monetary value living conditions will be improved 

Assumption for targeted monetary indicator is 20KUSD per apartment (market 
value of 1 room apartment in Kutaisi) and reflects minimum value. After 
detailed specification of number of one and two room apartments 40 KUSD 
will be applied for two room apartments.  

Schedule/Frequency of Data Collection:  
Quarterly 

Method/Approach of Collection/Calculation: 
Primary data on the progress of rehabilitation works should be collected from 
contractor / supervisors; Progress analyzed against project targets 

Each HH will sign act of acceptance for improvement works, this will be bases 
for tracing of infrastructure upgrade works. 

Responsible Officer:  

Data Limitation and Quality Assessment:   Data Analysis/Dissemination Plan: 

Target achievement should be reported semiannually 

Other Donors in Sector: 

Indicator's Relevance to Gender:   

Indicator's Relevance to Poverty:   

Additional Comments:   
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